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Executive summary 
In July 2016 CFE Research (CFE) was commissioned by the Department for Education 
(DfE) to undertake a process evaluation from the first wave of area reviews that took 
place in Birmingham & Solihull and Tees Valley starting in September 2015.  
This evaluation provides an independent historical view of the area review process 
at Wave 1 in Autumn 2015 and recognises that many changes to the process had 
been implemented before and after this study in response to feedback from those 
involved in area reviews. 
The process of area reviews was announced in the Reviewing Post-16 Education and 
Training Institutions policy statement in July 2015.1 The policy was introduced to enable 
key representatives within defined geographic areas to review, and potentially 
restructure, their post-16 education and training provision. 
A national framework for the area reviews was introduced, based on government 
experience of similar activities, to ensure they were consistently delivered whilst allowing 
for local flexibility. It is against this framework that the views and experiences of area 
review participants in Birmingham & Solihull and Tees Valley were considered.  
The objectives set out at the start of this evaluation were:  
• Establish the extent to which the Wave 1 reviews were conducted in accordance 
with the Policy Statement and guidance and assess the suitability of the 
framework and structure for the reviews at that point in time;  
• Examine the mechanisms that were in place in Wave 1 to facilitate 
communication and collaborative working between the review steering groups, 
commissioners and the Joint Area Review Delivery Unit (JARDU);  
• Understand the profile and the roles fulfilled by the different stakeholders 
engaged as part of the review process in Wave 1, how that fits within the context 
of subsequent changes to the review process and identify any other stakeholders 
it might have been useful to have engaged in the reviews; 
• Critically examine the questions posed by reviews at that time and evaluate the 
evidence gathered that formed the basis of decision-making during Wave 1;  
• Explore how the options and recommendations produced at Wave 1 were 
supported by appropriate data/evidence and to identify any gaps in the evidence 
base that have not been subsequently addressed in prior waves; and  
• Make recommendations as to how the review process could have been further 
improved (in addition to changes already made since autumn 2015) to ensure the 
                                            
 
1 https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/446516/BIS-15-433-
reviewing-post-16-education-policy.pdf  
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medium- to longer-term objectives for the reform of post-16 education and training 
were achieved. 
The evaluation report: 
• Identifies the strengths and weaknesses of the process according to the point in 
time at which the Wave 1 area reviews in Birmingham & Solihull and Tees Valley 
were conducted; 
• Draws out the key lessons regarding the area review process in the two areas of 
focus; and 
• Ascertains which lessons had already been addressed and which could have 
potentially been improved further.  
The findings of this evaluation are primarily based upon: an analysis of online surveys 
with steering group members and other local stakeholders of the area reviews in 
Birmingham & Solihull and Tees Valley; in depth follow up interviews with the former and 
national policy makers and national stakeholders; and, a review of related policy 
documentation as it existed at the time of the research.  
The two tables which follow summarise our findings of what worked well and less well in 
the area review process experienced in Birmingham & Solihull and Tees Valley. In 
addition they identify the changes which had already been made by the time the research 
was conducted and propose further potential improvements. Again, it should be noted 
that:  
• The conclusions are based on the experiences of participants involved in two area 
reviews commenced in autumn 2015 and completed before this evaluation was 
commissioned; 
• The fieldwork on which the findings are based was conducted between August 
and October 2016; and 
• Many changes to improve the area review process were made in advance of, and 
since, the research for this evaluation took place. 
Table 1: Elements in the area review process which worked well 
Elements working well at Wave 1 Improvements already implemented Possible further improvements  
Encouraging stakeholders to meet in 
advance of the steering groups to better 
understand each other’s perspectives. 
The updated guidance recommends early 
communication between steering group 
participants. 
 
Engaging steering group members who 
represent local interests in post-16 
education and training provision. 
The updated guidance encourages steering 
groups to engage with other providers in 
their area if it is appropriate. 
 
Guidance easy to understand and clearly 
set out the process. 
Additional guidance on the roles and 
responsibilities of LAs, LEPs and combined 
authorities has since been published to 
clarify the role they play in the process, and 
the updated guidance in March 2016 
provided further clarification on roles and 
responsibilities during the process. 
 
Deputy FE Commissioners tailor their 
support to the needs of the colleges e.g. 
facilitating additional workshops, 
scheduling pre-review meetings, etc.  
This role was not specified in the original 
guidance but is a clear role identified in the 
updated guidance.  
 
Allowing steering group members to 
establish additional sub-groups to discuss 
specific issues in detail – this helps 
progress process tasks and enables 
partners to debate potential options. 
Provision for the creation of additional 
workshops introduced in the updated 
guidance. 
Increasing the transparency of decisions 
made during the sub-group meetings e.g. 
ensuring notes are taken and reported back 
to the steering group.  
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Table 2: Issues raised regarding the area review process 
Issue Area issue 
raised 
Improvements already 
implemented 
Possible further improvements 
B&S TV 
Area review objectives 
The objective to improve financial 
sustainability of providers takes 
precedence over those to meet learner 
and employer needs. 
ü ü  Clearly setting out that the process’ immediate 
focus is securing financial sustainability in 
order to guarantee provision in the longer 
term, but that ensuring provision meets 
educational and economic needs should be 
considered further as providers develop and 
implement recommendations to secure their 
financial viability and resilience.   
Steering group management 
The original timeframe for the process of 
3-4 months was unachievable. 
ü ü The updated guidance 
suggests the process will take 
4-6 months. 
 
- The steering group was too large 
(particularly in Tees Valley). 
- Detailed actions and discussions 
occurring in subgroups of college 
representatives outside of main 
meetings. 
- LA and LEP representatives 
contributed less to the meetings. 
ü ü The updated guidance 
suggests steering groups 
might like to establish 
workshops between main 
meetings to discuss key 
issues which could comprise 
particular members e.g. 
provider representatives, to 
drive actions forward before 
reporting back options for 
agreement by all steering 
group members. 
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Issue Area issue 
raised 
Improvements already 
implemented 
Possible further improvements 
B&S TV 
College principals (rather than chairs) are 
key members of the steering group and 
lead many of the activities between 
meetings. 
ü ü  Ensuring steering group members understand 
the guidance that college chairs and principals 
should be members of the steering group. 
Poor meeting venues affected the ability 
of some participants to effectively 
contribute to some steering group 
meetings. 
 ü  Using meeting venues that are appropriate for 
the size of the steering groups. 
A broader range of providers could be 
included in the steering groups e.g. 
school sixth forms, local authority adult 
education, and independent providers. 
ü ü The updated guidance 
emphasises the importance of 
engaging other providers. 
Either encouraging the increase of the range 
of providers involved in the steering groups or 
making it clearer that the process as set out in 
the guidance focuses on colleges only rather 
than all post-16 institutions.  
Employers, staff and students could be 
more formally engaged in the process. 
ü ü Updated guidance was 
produced in consultation with 
the National Stakeholder 
Advisory Group which worked 
with unions, ETF, NUS and 
college representatives and it 
emphasises the importance of 
engaging other local 
stakeholders although it is not 
a requirement. 
 
Joint chairing of steering groups by the 
FE Commissioner and a combined 
authority can lead to confusion in the 
direction and outcome of area reviews. 
 ü  Either ensuring that a single chair leads the 
entire process or multiple chairs agree on the 
key issues to be addressed by the review 
process in a locality. 
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Issue Area issue 
raised 
Improvements already 
implemented 
Possible further improvements 
B&S TV 
Data collation 
The type of data collated was appropriate 
but it was not always scrutinised in detail 
nor cross analysed i.e. across 
institutions. 
ü ü Extensive data, analysis and 
information was used more 
systematically in the later area 
reviews. 
Increasing analysis of the data to help ensure 
that potential recommendations are tested for 
viability as much as possible before the 
process ends. 
The focus of the data analysis was on 
colleges’ financial data to the detriment 
of other elements e.g. on whether 
curriculum provision addressed skills 
needs. 
ü ü  Better focusing the balance of data analysis 
and interrogation at steering groups on other 
ways in which provision can be strengthened 
e.g. meeting learner or employer need. 
Agreeing options and recommendations 
Process delayed between steering group 
meetings 4 and 5 as college boards felt 
they needed time to scrutinise the 
options. 
ü ü  Either extending the time available between 
these two meetings to allow more time for 
consideration by college boards or 
emphasising that any agreement is only in 
principle and due diligence will be conducted 
at a later date. 
Area review reports are not yet published 
and publically available. 
ü ü Publishing the reports as soon 
as possible after the 
completion of area reviews. 
 
Merger options resulted from colleges’ bi- 
or multi-lateral meetings to agree 
beneficial or pragmatic partnerships than 
appraisals of the options based on the 
evidence. 
ü ü The updated guidance 
includes benchmarks against 
which options should be 
appraised. 
Increasing transparency in and credibility of 
the process by undertaking a more in-depth 
analysis of the data, for example to determine 
the best rationalisation outcomes based on the 
evidence. 
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Issue Area issue 
raised 
Improvements already 
implemented 
Possible further improvements 
B&S TV 
The most feasible options for some 
colleges to ensure financial stability is 
through partnerships outside of the area 
in the scope of the review. 
 ü Several recommendations are 
‘cross area’ from later area 
reviews 
Allowing flexibility for colleges to partner with 
out of area colleges if that option best meets 
the needs of the area and appraisal 
benchmarks. 
Likelihood of recommendations being taken forward 
Further analysis of data explored during 
the process e.g. financial, is raising some 
concerns about the viability of the 
recommended structural changes. 
 ü  Analysing data in more depth during the area 
review process to ensure that the 
recommendations agreed are more likely to be 
implemented. 
Uncertainty about who will ensure the 
recommendations are implemented given 
changes in key individuals and 
departments in government. 
 ü Guidance has since been 
published to assist steering 
group members to implement 
the area review.2 
 
                                            
 
2 DfE (October 2016) Area reviews of post-16 education and training institutions – Implementation guidance 
Introduction 
In July 2016 CFE Research (CFE) was commissioned by the Department for Education 
(DfE) to undertake a process evaluation from the first wave of area reviews that took 
place in Birmingham & Solihull and Tees Valley starting in September 2015. This 
evaluation report presents the findings from research with a variety of stakeholder 
audiences local to each area as well as a number of national stakeholders. The research 
is a historical review of the strengths and weaknesses of the process in those areas and 
identifies areas which could have been improved further. Readers of this report should 
bear in mind that the study took place after completion of the area reviews for the Wave 1 
participants and that changes to the process were continually implemented in response 
to feedback from those involved in area reviews. 
Area review policy and process development 
As way of introduction, the three key documents that set out the purpose and process of 
area reviews are summarised below. They outline how the process was designed and 
adapted in light of lessons from early review-type activities, pre-dating the official policy, 
in Nottingham, and Norfolk and Suffolk, and post the commencement of the first wave of 
area reviews.  
Policy statement  
The process of area reviews was announced in the Reviewing Post-16 Education and 
Training Institutions policy statement in July 2015.3 The policy was introduced to enable 
key representatives within defined geographic areas to review, and potentially 
restructure, their post-16 education and training provision. According to the policy 
statement the overarching aim of the area reviews was to “ensure [there is] the right 
capacity to meet the needs of students and employers in each area, provided by 
institutions which are financially stable and able to deliver high quality provision.”  
The policy statement outlined key elements of the initial approach to area reviews, 
including: 
• Timeframe - The area reviews were to be conducted between September 2015 
and March 2017 in a series of waves. The urgency for the programme of reviews 
was premised on increasing competition from 16-19 providers outside of the 
college sector, and continuing constraints on levels of public spending.  
                                            
 
3 https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/446516/BIS-15-433-
reviewing-post-16-education-policy.pdf  
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• Scope – The area reviews would focus on further education (FE) and sixth form 
colleges, although the availability and quality of other post-16 academic and work-
based providers could be considered. 
• Instigation – The area reviews could be initiated either by a group of institutions in 
an area or by government where it perceived a need to act quickly, for example to 
address the quality, capacity or financial stability of provision, whether relating to 
one or more institutions. 
• Framework – The area reviews would be conducted according to a national 
framework to ensure a consistent approach. 
Area review guidance 
The area review guidance (originally published in September 2015) set out a national 
framework (see Figure 1, overleaf) to ensure the reviews were consistently delivered 
whilst allowing for local flexibility. This process was based on government experience of 
undertaking review-type activities with City of Nottingham, and the Great Yarmouth, 
Lowestoft and North Walsham area of Norfolk and Suffolk. 
Updated area review guidance 
In March 2016 the government updated the area review guidance to incorporate the 
outcome of the Spending Review and lessons from the first wave of area reviews, in 
which the two areas comprising the focus of this study were reviewed.4 The key change 
to the national framework (see Figure 1) was the increase in the time for the initial review 
process from 3-4 months to 4-6 months. This resulted from the experience of the first 
wave of area reviews which took longer than 4 months to complete the process. The 
lessons learned and suggestions for steering groups in the later waves of the area 
reviews to consider are set out in Table 3 (overleaf). The updated guidance also included 
reference to the role of the Joint Area Review Delivery Unit (JARDU) which was 
responsible for the facilitation and coordination of the of area reviews.  
 
                                            
 
4 https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/520838/BIS-16-118-
reviewing-post-16-education-and-training-institutions-updated-guidance-on-area-reviews.pdf  
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Figure 1: Area review high level flow chart 
Source: Reviewing post-16 education and training institutions: guidance on reviews
Element of area 
review process 
Lesson 
Pre-review 
communications 
Colleges to have greater ‘ownership’ of the process through working 
proactively together as soon as possible to consider ways to remove 
duplication from their curricula and services to achieve efficiencies. 
Colleges to work closely with the LEP and local authorities in the area 
to shape their provision in response to education and skills needs. 
Pre-review data 
collation 
Colleges and government agencies (SFA and EFA, which merged in 
April 2017 to become the Education and Skills Funding Agency 
(ESFA)) to submit data in advance of the review starting, supported by 
templates provided by the Joint Area Review Delivery Unit. 
Wider 
stakeholder 
engagement  
Put in place further arrangements to ensure college students and 
college staff have input to the review, and consider involving other 
bodies e.g. other providers and local employers. 
Enable learners to feed into the review process by ensuring colleges 
encourage their learners to attend student roundtables facilitated by the 
National Union of Students (NUS).  
Consider sharing the options and high level recommendations under 
consideration, particularly those agreed at steering group meeting 4 
(see Figure 1), with wider stakeholders involved in the process. 
Undertaking the 
review 
Ensure the steering group has, or is supported by, people with the 
skills, knowledge and resources to carry out all aspects of the review 
process. Following the early area review experience greater 
standardisation of the processes i.e. steering group minutes and 
presentations were introduced. 
Hold additional workshops to discuss options if required. Steering 
group meetings should be perceived as milestones between which 
much activity can be conducted. 
Options 
development 
Consider, as per early area reviews, establishing a joint model for 
delivering apprenticeships where colleges pool their resources to 
strengthen their offer. In light of the early area review experience the 
inputs required and when from the steering group members were 
outlined from the first steering group meeting. 
Support for 
implementing 
change 
Draw on support where necessary from sector bodies e.g.: 
• JISC – support on technology options to improve delivery and 
efficiency 
• Education and Training Foundation – governor and workforce 
development 
• Association of Colleges – support for governors e.g. 
remuneration opportunities 
• Sixth Form Colleges’ Association – advice and guidance to 
members regarding change 
• FELTAG – practical examples of using technology effectively to 
support learners, employers and colleges. 
 Table 3: Lessons learned from the first wave of area reviews 
Source: CFE interpretation of lessons set out in ‘Reviewing post-16 education and training institutions: 
updated guidance on area reviews’
Evaluation objectives 
This evaluation aims to assess the effectiveness of two reviews completed during the first 
wave of the area review process: Birmingham & Solihull (September 2015 - March 2016) 
and Tees Valley (September 2015 - May 2016). This enables a qualitative, comparative 
analysis of the review process across those two areas.  
This evaluation was commissioned in July 2016 during Wave 3 of the wider area review 
timetable. At that point in time changes had already been made to the review process 
based on internal feedback from earlier waves. During the period of this evaluation’s 
fieldwork further feedback was received and acted upon from a survey of all colleges 
participating in Wave 3 of the area reviews during August - September 2016. Therefore, 
this study provides an independent, historical view of the process at Wave 1 (autumn 
2015) in order to contextualise subsequent process changes and identify potential areas 
for improvement to be considered if similar processes are implemented in future.  
The objectives set out at the start of this evaluation were:  
• Establish the extent to which the Wave 1 reviews were conducted in accordance 
with the Policy Statement and guidance and assess the suitability of the 
framework and structure for the reviews at that point in time;  
• Examine the mechanisms that were in place in Wave 1 to facilitate 
communication and collaborative working between the review steering groups, 
commissioners and JARDU;  
• Understand the profile and the roles fulfilled by the different stakeholders 
engaged as part of the review process in Wave 1, how that fits within the context 
of subsequent changes to the review process and identify any other stakeholders 
it might have been useful to have engaged in the reviews; 
• Critically examine the questions posed by reviews at that time and evaluate the 
evidence gathered that formed the basis of decision-making during Wave 1;  
• Explore how the options and recommendations produced at Wave 1 were 
supported by appropriate data/evidence and to identify any gaps in the evidence 
base that have not been subsequently addressed in prior waves; and  
• Make recommendations as to how the review process could have been further 
improved (in addition to changes already made since autumn 2015) to ensure the 
medium- to longer-term objectives for the reform of post-16 education and training 
were achieved. 
Although it was hoped that the area reviews would contribute to a range of outcomes 
and impacts including improvements in the financial health of the sector, equality and 
diversity, teaching quality and value of provision in the medium- to longer-term, at the 
time the evaluation took place it was too soon to measure these. The outcomes and 
impacts of the area reviews were, therefore, out of scope for this evaluation. 
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Methodology 
The evaluation methodology was designed in close partnership with DfE and involved 
both quantitative and qualitative methods, although the analysis of all data should be 
considered as qualitative because of the small sample sizes (and populations) taking part 
in empirical surveys. The key aspects of the methodology included the following and took 
place between August and October 2016: 
• A 10 minute online survey to steering group members - To collate feedback on the 
experience of individuals who had participated in the area review steering groups 
in Birmingham & Solihull and Tees Valley. In total 39 responses were received (15 
from Birmingham & Solihull and 24 from Tees Valley) from a sample of 51 (21 in 
Birmingham & Solihull and 30 in Tees Valley).5 Given the number of responses 
the results of this survey are reported in actual numbers rather than percentages; 
• A 5 minute online survey to other local stakeholders not directly represented on 
the steering group (referred to in the report as ‘other local stakeholders’) – To 
understand the experience of the process from the perspective of those consulted 
by, rather than engaged in, the area review steering groups. These individuals 
included union representatives of college staff and students as well as 
independent training providers. From a sample of 8 other local stakeholders we 
received 7 survey responses (4 from Birmingham & Solihull and 3 from Tees 
Valley). Given the number of responses these results are commented upon in 
relation to the steering group survey findings rather than charted, and referred to 
by number not percentage.  
• In-depth interviews - To complement the survey data, a number of in depth 
interviews were conducted as follows: 
• Five scoping interviews with policy makers in government departments and 
agencies responsible for developing and delivering the area review policy;  
• 28 follow up interviews with steering group members (11 in Birmingham & 
Solihull, 17 in Tees Valley) to explore the issues raised in the survey in 
more depth; and  
• Seven national stakeholder interviews covering sixth form and FE colleges, 
LEP, LA, and student representation to provide a broader view of 
perceptions at a national level about the area review process.6 
                                            
 
5 The original sample list received from JARDU was slightly larger (23 in Birmingham & Solihull and 35 in 
Tees Valley) but several of these stakeholders had since retired or indicated in response to our email 
contact that they hadn’t been involved in the steering group meetings and were unable to participate in the 
research. 
6 It should be noted that the national stakeholders interviewed were unable to provide specific information 
regarding the area review process in the two areas of focus for this evaluation as they had not been 
involved in these. However these interviewees provided a reference point for how any emerging findings 
from these two areas related to areas reviews which took place elsewhere. 
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The documentation reviewed as part of this evaluation, and the organisations to which it 
refers, was as it existed at the time the research was conducted (July - October 2016). 
Report structure 
The following chapter outlines the main findings of the area review process evaluation. 
The findings are discussed chronologically and are ordered by the key elements of the 
area review process:  
• Overall satisfaction with the process;  
• Perceptions of the rationale for the policy;  
• Usefulness of the policy guidance and support;  
• Practicalities of the steering group;  
• Gathering the evidence base;  
• Deciding the options and recommendations; and  
• Likelihood of recommendations being taken forward.  
The final chapter of the report draws out the key lessons regarding the area review 
process in Birmingham & Solihull and Tees Valley. In this concluding chapter we identify 
which lessons had already been addressed by policy makers and process designers in 
response to feedback and areas which could have potentially been improved further. 
A note on reporting aggregated data 
Many of the response items in the questionnaire used a five point Likert scale to measure 
factors such as satisfaction/dissatisfaction and level of agreement/disagreement. These 
scales are useful to identify instances where respondents feel particularly strongly on a 
given statement. However, in the main, this report aggregates response items together 
within most of the text. What this means is the following terms are generally used in the 
report: 
• Satisfied = an aggregation of “very satisfied” and “fairly satisfied”; 
• Dissatisfied = an aggregation of “very dissatisfied” and “fairly dissatisfied”; 
• Agree = an aggregation of “strongly agree” and “tend to agree”; 
• Disagree = an aggregation of “strongly disagree” and “tend to disagree”. 
Instances where one point on a scale is reported are noted in the text.  
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Process findings 
In this section we consider the survey and interview data as a whole, and conduct some 
qualitative comparative analysis between Birmingham & Solihull and Tees Valley (B&S 
and TV respectively in the charts). Our analysis of the research data also highlighted 
some interesting indicative differences in views between college representatives on the 
steering group and other members.7 We have therefore identified these different views 
where necessary throughout this chapter.   
Overall satisfaction with process 
The survey results indicate that steering group respondents were generally satisfied with 
the area review process; looking at the aggregated data8, they were twice as likely to be 
satisfied (23) than dissatisfied (12) with their overall experience of the area review (see 
Figure 2, overleaf).  
Levels of satisfaction were similar across the two areas of study, however, dissatisfaction 
with the area review process was driven by college representatives of which 1 in 2 were 
dissatisfied; this compared to just 1 in 17 of other representatives. Our follow up interview 
findings suggest that college representatives’ dissatisfaction was most notably linked to 
the options/recommendations proposed for their area rather than the process per se. 
Individuals who were content with the options/recommendations proposed for their own 
college were more likely to be satisfied with the process than those who were not. 
Steering group interviewees gave a range of reasons for satisfaction with the process 
including: 
• Providing stakeholders in post-16 education and training with the opportunity to 
come together to discuss ways they could collaboratively improve provision for 
their area; 
• Driving stakeholders to share data and information regarding post-16 education 
and training in the area enabling a clearer view of the existing provision and any 
gaps; and 
• Addressing the financial challenges facing the FE sector. 
Five other local stakeholders responded to the question on satisfaction and just one was 
satisfied.  
  
                                            
 
7 ‘Other’ representatives include steering group members attending on behalf of government departments, 
local authorities, LEPs and Combined Authorities. 
8 Combining Very Satisfied with Satisfied and Very Dissatisfied with Dissatisfied 
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Figure 2: Level of satisfaction with the area review process 
Source: Steering group survey Q10 and other local stakeholder survey Q8. 
Overall trends in the data 
Three trends are identified above:  
• General views of the area review process were similar between Birmingham & 
Solihull and Tees Valley; 
• College representatives were less positive than other members of steering groups; 
and,  
• The very small sample of other local stakeholders were divided in their views.  
These three points hold true for much of the comparative analysis of the two surveys. As 
a result, there is little value in reiterating these points in the reporting. The text therefore 
presents survey data for the total results for the steering group survey, and comments on 
any key similarities or differences by area or type of respondent as necessary.  
Other local stakeholders 
Levels of satisfaction were not high - of the 5 respondents to this question; 1 was 
satisfied; 2 neither satisfied nor dissatisfied; and, 2 were dissatisfied. 
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Before considering in detail the specific elements of the area review process which 
influenced the views of steering group members and other local stakeholders Figure 3 
and Figure 4 (both overleaf) illustrate a summary of respondents’ attitudes regarding how 
well the key aspects of the process worked and which factors they found challenging.  
Process activities that worked well 
At least half of the steering group respondents said they tend to agree that the key 
elements of the process worked well, except for the consultation of wider stakeholders. 
Ensuring participants attend the steering group meetings was perceived to have gone 
particularly well, and about two thirds of steering group members agreed that the 
following elements worked well: 
• The production of recommendations for consideration; 
• The establishment of additional informal workshops to discuss issues in detail; 
and  
• The engagement of steering group members who represent local interests in 
post-16 provision. 
The reasons for these positive views are explored in more depth throughout this chapter.  
Challenges in the review process 
The extent to which certain factors in the area review process were challenging for 
steering group members is illustrated in Figure 4. More than two thirds of steering group 
members tended to agree that all of the factors cited were a challenge other than the 
support available from government representatives (just under half of the respondents 
questioned tend to agree that this was a challenge).  
Most steering group respondents, particularly those in Birmingham & Solihull, considered 
their involvement in the first wave of the process as a challenge. The principal issues 
experienced were the lack of lead in time to understand the policy and start preparing for 
the process and the under-development of the guidance at that point in time. 
The ability to undertake the necessary area review tasks in the timescale agreed was 
also a key challenge. This issue featured in the follow up interviews and respondents 
said the process took six months in Birmingham & Solihull and eight months in Tees 
Valley rather than the anticipated three to four months.  
[The main issue was the] short timescale…massive expectations in terms of work 
we’ve got to do and no acknowledgement that in the meanwhile we’ve got to make 
sure that the colleges are still operating and running effectively. 
Follow up interview with college representative on Birmingham & Solihull steering group 
Respondents suggested that government representatives implementing the process were 
aware that the timeframe was challenging in the first wave. However, they also stated 
20 
that the process would speed up over time as government staff became more 
experienced in supporting the reviews. Guidance has already changed and the timescale 
for the process is now stated as four to six months.  
 
 
Figure 3: Elements of area review process which worked well (statements arranged in process 
order) (base = 39) 
Source: Steering group survey Q11 and other local stakeholder survey Q9. 
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Engaging steering group members to represent local
interests in post-16 provision
Consulting wider stakeholders that could contribute
effectively to ensuring post-16 provision meets local
needs
Ensuring attendance of participants at steering group
meetings
Establishing extra informal workshops between steering
group meetings to discuss issues in more detail if
required
Visiting colleges to consider their individual position in
the scope of the review
Developing options for the colleges involved for testing
with the steering group
Producing recommendations for the steering group to
consider
Extent you agree or disagree that the following elements of the area review 
process worked well?
Strongly agree Tend to agree Neither agree nor disagree Tend to disagree Strongly disagree Don't know
Other local stakeholders 
When asked how well they believed the engagement of stakeholders and consultation 
of wider stakeholders who understand local post 16 provision had gone, other local 
stakeholders had mixed views as only 2 out of 5 of respondents to these statements 
at least tended to agree it had gone well. 
Steering group similarities or differences 
Area – Generally similar but TV less positive than B&S regarding ensuring attendance 
of participants at meetings (only 16 out of 24 agreed compared to 14 out of 15 
respectively); and, B&S less positive than TV about the development of options for 
testing (just under half, 7 out of 15, agreed versus 14 out of 24). 
Respondent type – Colleges were less positive than others, particularly regarding 
developing options for the colleges for testing (9 out of 22 disagreed versus 0 out of 
17 respectively). 
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Figure 4: Key challenges in the area review process (base = 39; except * base = 30 as not asked of 
government department representatives) 
Source: Steering group survey Q14. 
Steering group survey respondents were also invited to identify other factors which they 
perceived as challenging in the process. Twenty-nine of the 39 respondents provided a 
response, and these were wide ranging. The most commonly occurring challenge, cited 
by eight respondents, was the narrow scope of the providers of post-16 education and 
training involved in the area reviews. This issue is explored in more detail later in this 
chapter (see Composition of steering group and other local stakeholders).  
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challenge
The time commitment required to attend meetings was a
challenge
Support available from government representatives to
assist local steering group participants*
Extent you agree or disagree that the following factors were key challenges in 
the area review process?
Strongly agree Tend to agree Neither agree nor disagree Tend to disagree Strongly disagree Don't know
Steering group similarities or differences 
Area – Generally similar but more B&S respondents agreed that being an area 
involved in the first wave and support available from government representatives were 
a challenge than those in TV (14 out of 15 compared to 19 out of 24 and 7 out of 10 
versus 7 out of 20 respectively). 
Respondent type – Generally similar but non-college representatives were less likely 
to agree that the time commitment to attend meetings and support available from 
government were challenges than their counterparts from colleges (9 out of 17 versus 
16 out of 22 and 2 out of 8 compared to 12 out of 22 respectively). 
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Perceptions of the rationale for the policy 
According to the area review guidance the process takes place as a result of a risk 
assessment that identified the area as a priority due to problems arising from one or 
more institutions or a local area bringing forward a proactive proposal.9 Our interviews 
with policy makers suggested that the majority of the Wave 1 areas were identified 
through a risk assessment and our follow up interviews in Birmingham & Solihull and 
Tees Valley confirmed that they had been approached via letter from the FE 
Commissioner rather than making a proactive request.  
Our in-depth interviews with steering group members in both Birmingham & Solihull and 
Tees Valley suggested they interpreted the key objectives of the process as a review of 
post-16 training and education provision to ensure it was financially sustainable, met the 
needs of learners, and addressed the requirements of local businesses. These views 
were based on interpreting the area review policy and guidance documents and initial 
communications inviting them to participate in the process.  
A large number of interviewees in both areas agreed that such a review was required as: 
• Both areas had a college which faced significant financial issues;  
• Representatives in Tees Valley understood that fewer young people (aged 15 or 
younger) coming through school was likely to lead to duplication in provision and 
over-capacity; and 
• Representatives from both areas recognised that they could better meet local 
economic needs.  
Many of the follow up and some of the national stakeholder interviewees said that after 
embarking on the process, they felt the primary driver for the review was to address 
financial concerns. Interviewees did not suggest that such a focus was wrong given the 
economic constraints facing the FE and skills sector. However, many interviewees said it 
was unfortunate and sometimes frustrating that the needs of learners and local 
businesses were not considered in the same level of detail as financial issues. Several 
interviewees referred to this as a missed opportunity.  
I see the purpose [of the review] to be predominantly [about] financial efficiency. I 
am surprised that there’s less [of an] education/quality element of it, compared to 
how I thought it would be, but I do see it as predominantly a financial analysis 
around making the FE sector more efficient. 
Follow up interview with college representative on Birmingham & Solihull steering group 
                                            
 
9 BIS (September 2015) Reviewing post-16 education and training institutions: guidance on area reviews  
23 
This finding is highlighted in the steering group survey results on whether area review 
policy objectives were met (see Figure 5 overleaf). Just over half of respondents believed 
that the area review recommendations met the objective of post-16 education and 
training to be financially sustainable (21 out of 39 agreed) but less than half considered 
that they met the area’s educational or economic needs (18 and 17 out of 39 respectively 
agreed). 
The colleges’ perceived emphasis on financial sustainability was also reflected in follow 
up interviews. For example, one of the ‘other’ representatives on the steering group in 
Birmingham & Solihull noted how the recommendations for their area were predominantly 
focused on restructuring the post-16 institutions. 
It would definitely seem to be focused more on solving structural issues… I have 
seen a summary of recommendations [from other areas] and very few of them are 
not structural across the country, and that mirrors our experience in Birmingham & 
Solihull. So whilst the recommendation around an apprenticeship organisation and 
an IoT [Institute of Technology] will support that economic need, the other ten or 
however many it was, recommendations are all structural. 
Follow up interview with other representative on Birmingham & Solihull steering group 
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Figure 5: Views about the recommendations made by the steering group (base = 39) 
Source: Steering group survey Q13 and other local stakeholder survey Q10. 
Some interviewees also commented that the timescale of the reviews only allowed for the 
consideration of a limited number of objectives. It therefore made sense to them that the 
financial objective was the first to be addressed given the financial vulnerability of specific 
colleges in each area. One of the most commonly cited improvements to the process 
suggested by steering group members was to clarify expectations about what can be 
achieved in a short timeframe.10 Greater transparency of purpose and the management 
                                            
 
10 Suggested by 6 of the 28 steering group survey respondents who made suggestions for improvement 
from the sample of 39. 
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…financially sustainable
...meets the area’s educational needs 
...meets the area’s economic needs 
The changes recommended would have happened
without the area review process taking place
Extent you agree or disagree that the recommendations made by the steering 
group are likely to meet the policy objectives of providing post-16 education 
and training which is...?
Strongly agree Tend to agree Neither agree nor disagree Tend to disagree Strongly disagree Don't know
Steering group similarities or differences 
Area – Generally similar but TV respondents were less likely to agree that the changes 
recommended would have happened without the area review process than their B&S 
counterparts (2 out of 24 at least agree compared to 7 out of 15) – this reflects similar 
doubt that local steering group partners would have worked together to ensure 
provision met local need in the absence of the process (see Figure 7). 
Respondent type – Generally college representatives were less positive than other 
stakeholders.  
Other local stakeholders  
Only 1 out of 5 respondents agreed that the recommendations are likely to be 
financially sustainable or meet the area’s educational or economic needs. Yet 2 out of 
5 respondents agreed the recommended changes would have happened without the 
area review process. 
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of steering group members’ expectations about the primary focus of such reviews could 
have helped reduce frustration and increase satisfaction with the process. This would 
have been an important consideration in areas where resolving issues of financial 
stability were less imperative. 
On a more positive note it is clear from Figure 5 that only a few respondents agreed that 
the changes recommended would have happened without the area review process being 
undertaken (9 out of 39 agreed). This is particularly the case in Tees Valley where 
analysis suggests that before the process commenced the relationships between 
colleges were less well developed compared to Birmingham & Solihull. 
They had ten chairs of governors coming together to talk about the landscape of 
the Tees Valley. It wouldn’t have happened without area review. The colleges that 
wouldn’t have thought about alternative futures, had to think about it. 
Follow up interview with college representative on Tees Valley steering group 
Usefulness of area review guidance and support 
The area review process was explained in a guidance document published in September 
2015 and updated in March 2016. The latter was published as the process in Birmingham 
& Solihull and Tees Valley was drawing to an end and as mentioned in the introduction, it 
drew lessons from experiences in both areas.  
Steering group survey respondents were asked to consider their views regarding the 
area review guidance. The findings are illustrated in Figure 6 overleaf. The data shows 
respondents believed guidance provided an opportunity to tailor the approach to the local 
context (31 out of 39 agreed) and also be a framework that could be applied consistently 
nationally (7 out of 9 agreed). The vast majority of respondents also believed the 
guidance clearly set out the aims for the process and was easy to understand (30 and 27 
out of 39 agreed respectively).  
However, as highlighted in the steering group comment box in Figure 6, college 
representatives on the steering groups were less likely to agree with these statements. 
Our follow up interviews suggest that this is partly because members’ experience of the 
process differed from their interpretation of the guidance (as set out earlier in Perceptions 
of the rationale for the policy) as they thought financial sustainability took precedence 
over other stated review objectives.  
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Figure 6: Views about the area review guidance (base = 39; except * base = 9 as only asked of 
government department representatives) 
Source: Steering group survey Q3 and other local stakeholder survey Q2. 
Updated guidance in March 2016 and supplementary guidance, particularly regarding 
considerations for putting in place the recommendations (e.g. Implementation Guidance 
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organisation should play in the process
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enable them to undertake the process
It ensured consistency across the different area reviews
across the country*
Extent you agree or disagree with the following statements about the area 
review guidance?
Strongly agree Tend to agree Neither agree nor disagree Tend to disagree Strongly disagree Don't know
Other local stakeholders 
They were quite positive about the aspects of the area review guidance they were 
asked to consider. Most of the 7 respondents agreed that the area review guidance: 
• Was easy to understand (5) 
• Allowed flexibility to take account of the local context (4); 
• Clearly set out the aims for the process (4); and 
• Clearly explained their responsibilities and the role they should play (4). 
Steering group similarities or differences 
Area – Generally similar. 
Respondent type – Generally college representatives were less positive than other 
steering group members particularly regarding the number who agreed that the 
guidance was easy to understand (10 out of 22 compared to 17 out of 17 respectively) 
and clearly set out the aims of the process (13 out of 22 versus 17 out of 17 
respectively).  
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and Restructuring Facility Guidance),11 were produced when the reviews for the two 
areas evaluated were underway or had finished. As a result some steering group 
members felt the process was being tested on them and that the advice they received 
changed as the process developed. 
At the outset, there was no guidance, [then] guidance came throughout the 
process and …it quite often changed from one steering group to the next. 
Follow up interview with college representative on Tees Valley steering group 
However, another college representative from Birmingham & Solihull felt positively about 
being in the first wave of the area process. He believed that this meant they received 
more support and time from the government representatives which was tailored to their 
needs. 
I think it was great for us to be in the early wave. I think we got all the positive 
attention from the team that weren’t tired and bruised by having gone through bad 
area reviews, which I understand, maybe have been some tougher ones around 
the country. There was goodwill all round. 
Follow up interview with college representative on Birmingham & Solihull steering group 
As illustrated in Figure 6, 27 out of 39 steering group respondents agreed that the area 
review guidance clearly set out the roles and responsibilities for their type of organisation.  
Follow up interviews also suggest that the Deputy FE Commissioners played a key role 
in supporting colleges in both areas to help address specific needs. In Birmingham & 
Solihull, interviewees said the FE Commissioner’s teams were important in helping   
sub-groups of college principals work through the options available to them. In Tees 
Valley one college representative described the valuable support they had received 
during a pre-review visit by the Deputy FE Commissioner. This individual said this visit 
enabled them to focus their thinking and set up internal discussions regarding the 
collation of necessary data prior to the process beginning. This support role was not 
outlined in the original area review guidance but is covered in the updated version.  
Practicalities of the steering group  
This section considers the strengths and weaknesses of the steering group process. The 
September 2015 area review guidance available at the time outlined how the process in 
each area was expected to be undertaken by a local steering group formed of FE and 
                                            
 
11 DfE (July 2016) Area reviews of post-16 education and training institutions – Implementation guidance 
(DRAFT) and BIS (May 2016) Restructuring Facility – Guidance for applications (DRAFT) 
28 
sixth form college chairs, local authorities, the LEP and/or combined authority, the 
Regional Schools Commissioner, the FE and Sixth Form College Commissioners and 
representatives from the government departments involved. The steering groups were 
chaired by the FE or Sixth Form Commissioner or a representative of the combined 
authority in areas securing devolution powers.12 The data collected in this study showed: 
• College principals played a key role on the steering groups as well as the chairs of 
governors; and 
• In line with the guidance assertion that where devolution deals were in place the 
Combined Authority would be expected to chair the group, in Tees Valley once 
devolution was agreed the leader of Combined Authority took over the chairing of 
later meetings from the FE Commissioner who had chaired the first few. This 
resulted in slightly different approaches being taken at meetings causing some 
confusion for participants. 
Steering group and other local stakeholder survey respondents were asked a number of 
questions regarding those involved in the steering group (see Figure 7).  
                                            
 
12 BIS (September 2015) Reviewing post-16 education and training institutions: guidance on area reviews 
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Figure 7: Views about the composition and running of the steering group (base = 39 except * base = 
36 as not asked of steering group chairs) 
Source: Steering group survey Q6 and other local stakeholder survey Q5. 
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Overall, the steering group participants worked well
together
The composition of the steering group was appropriate
Partnerships set up e.g. between colleges, local
authorities and LEPs are likely to continue after the end
of the process to ensure post-16 provision meets local
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Overall, the steering group was able to make decisions
effectively
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staff and students) consulted by the steering group were
appropriate
Local participants of the steering group would have
worked together anyway to ensure post-16 provision
met local needs without the area review process
The steering group was well chaired*
Extent you agree or disagree with the following statements about the 
stakeholders engaged in the area review process?
Strongly agree Tend to agree Neither agree nor disagree Tend to disagree Strongly disagree Don't know
Other local stakeholders  
They were asked to rate a number of statements regarding the engagement of other 
local stakeholders in the review and the results are not favourable: One respondent 
agreed that the wider stakeholders consulted were appropriate, and 2 in 6 agreed 
they were consulted effectively regarding the process. The main explanation given for 
this response was that staff, students and other providers (particularly higher 
education) were not given the opportunity to contribute directly and/or in a timely 
manner. 
Steering group similarities or differences 
Area – Generally similar but B&S respondents were more likely to say local steering 
group partners would have worked together anyway to ensure provision met local 
need than their TV counterparts (9 out of 15 agreed compared to 5 out of 24) and TV 
respondents less sure about whether the steering group was well chaired (8 out of 22 
neither agree nor disagree versus 0 in B&S). 
Respondent type – Generally college representatives were less positive than others 
particularly regarding whether the wider stakeholders consulted were appropriate (6 
out of 22 agreed compared to 12 out of 17 respectively), whether the steering group 
was well chaired (7 out of 22 versus 12 out of 14), and whether the steering group 
was able to make decisions effectively (8 out of 22 compared to 13 out of 17). 
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The results in Figure 7 show the majority of steering group survey respondents agreed 
that the stakeholders involved worked well together (28 out of 39), the composition of the 
groups was appropriate (26 out of 39), and that the local partnerships developed through 
the process are likely to continue after the area review ends (25 out of 39). Furthermore 
the majority of respondents (22 out of 39) disagreed that the local steering group partners 
would have worked together to ensure their post-16 provision met local needs without 
undertaking the area review process. 
Evidence of continued partnership working in the area review process was recorded in 
our follow up interviews. For instance: 
• In Birmingham & Solihull the partners have established six monthly meetings to 
update each other on progress; and  
• In Tees Valley the Combined Authority is due to hold a meeting with partners to 
take stock of post area review process progress. 
These activities demonstrate how the area review process has been effective in both 
areas by bringing a number of key partners of post-16 education and training provision 
together to improve their offer in their localities. 
It got the FE principals really working together…I think that’s the really big 
outcome, is that we are cooperating, as in, not in a, kind of, trivial, ‘just being nice 
to each other’ way and then going back and doing our own thing. In a proper way, 
which is, we have put our destinies in each other’s hands, which is really, I think, a 
great thing.   
Follow up interview with college representative on Birmingham & Solihull steering group 
Effectiveness of the steering group working together 
Steering group survey respondents were asked to rate the extent to which all members of 
the steering group contributed to making the area review process work effectively. The 
majority of respondents (28 out of 39) agreed with this statement. Again, the results 
across the two areas of study are similar and college representatives are slightly less 
positive than other steering group members (13 out of 22 tend to agree compared to 15 
out of 17). The seven respondents who provided a negative rating were asked to clarify 
their answer. The most common response, and provided by three of these respondents, 
was the lack of contribution from some members. Respondents in follow up interviews 
said representatives from local authorities and LEPs made a lesser contribution to the 
steering group meetings.  
I think [local authorities and LEPs] didn’t quite understand or didn’t rise to the 
challenge of the input that we would have expected and that’s something that 
we’ve had to work on with successive [reviews]. 
Follow up interview with ‘other’ representative on Birmingham & Solihull steering group 
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As noted elsewhere in this report however, there is revised guidance on the role that 
local authorities, LEPs and combined authorities13 play in the process. Furthermore the 
size of the meetings themselves, particularly in Tees Valley, were a barrier to the 
effective involvement of all parties at the steering group (see Size of steering group). 
The effectiveness of the steering groups working together in both areas was reliant on 
existing relationships, including recently established ones in the case of Tees Valley. In 
Birmingham & Solihull, existing relationships predated the area review and helped some 
key individuals better understand others’ perspectives. In Tees Valley, respondents 
described how some colleges came together in advance of the first area review steering 
group to try to determine each other’s views before the process commenced. This is 
something that the updated guidance recommends steering groups consider. 
One piece of advice was that [preparatory meetings for area review are] absolutely 
essential because if you stick to the letter of the law, the area review is five 
meetings. If you’ve got to achieve something in five meetings, [and] the first 
meeting people haven’t even met before. It’s just not possible…You get the clash 
of personalities and all that sort of stuff…you don’t even know what other people’s 
views are, where there’s consensus and where there isn’t. 
Follow up interview with college representative on Tees Valley steering group 
It should be noted that the steering group meetings were designed to be milestones and 
that it was always anticipated that additional meetings and contact between steering 
group members would take place in between in order to review progress to date and 
undertake activities to drive the process forwards.  
Size of steering group 
Interviewees in follow up interviews believed those involved in the steering group needed 
to be part of the area review process but that the size of the group c.30 in Birmingham & 
Solihull and c.40 in Tees Valley was too large. In practice this meant that the steering 
group meetings tended to be the forum where information was shared and decisions 
ratified but that many of the actions were undertaken by, and discussions took place in, 
sub groups. These were most often composed of college chairs, senior staff or principals 
outside of the meetings.  
I think everybody you interview will say that the discussions outside the four 
steering groups were what led to the conclusions, rather than the steering groups 
themselves. 
Follow up interview with college representative in Tees Valley 
                                            
 
13 https://www.gov.uk/government/publications/further-education-area-reviews-guidance-for-leps-and-las 
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The updated guidance has already taken this into account by promoting the 
establishment of workshops between steering group meetings to discuss key issues in 
more detail. These should permit the providers more time and space to consider their 
options before proposing, debating and agreeing these with other steering group 
members such as local authority and LEP representatives within the steering group 
meetings.  
The particularly large size of the steering group in Tees Valley had implications on the 
suitability of meeting venues and members’ satisfaction with these. The original venue of 
a board room was too small whilst later meetings were held in large rooms in public 
venues but several interviewees found it challenging to follow information shared by 
PowerPoint on a relatively small screen. This situation did not make it easy for members 
to effectively participate in the discussions. The practicalities of meeting space should be 
considered to ensure the smooth running of such meetings and the effective engagement 
of the participants.  
Forty-one people sitting around the room in a gymnasium with dreadful acoustics 
and gym equipment banging away in the background, was not conducive to 
informed policy making. 
Follow up interview with college representative on Tees Valley steering group 
Composition of steering group and other local stakeholders 
 
Figure 7 illustrates that under half of the steering group survey respondents (18 out of 39) 
believed that the wider stakeholders consulted during the area review process were 
appropriate. This finding reflects the view highlighted in the overall satisfaction  
sub-section that the consultation of the other local stakeholders was the element in the 
process considered to have worked least well (17 out of 39 disagreed that it worked well). 
The ten steering group survey respondents who thought the other local stakeholders 
were inappropriate gave a variety of reasons, the most frequent being that the views of 
the following groups had not been well established:  
• Other post-16 providers e.g. independent providers, schools, and HE providers;  
• Students;  
• Staff; and,  
• Employers.  
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This viewpoint that key stakeholders, for instance university representatives, learners and 
local representatives, had insufficient opportunity to feed into the process was also 
recorded in many of the follow up interviews, for example: 
The extent to which the stakeholder engagement saw the discussion with 
universities, students and employers, the extent to which that information was 
played back into the process and influencing the outcome as limited, I would have 
said. 
Follow up interview with ‘other’ representative on Tees Valley steering group 
The area review guidance advises steering groups to provide opportunities for the 
engagement of other local stakeholders. However, it should be recognised that it would 
be impossible to force those contacted to respond. 
Providers 
The ‘narrow’ scope of post-16 providers involved in the area review process was the 
most commonly identified factor by steering group survey respondents asked a non-
prompted question on challenges in the process (8 out of 29 respondents). It was also an 
issue highlighted by those involved in area review policy at the national level.  
I think what was needed was a genuine process of area reviews that included all 
providers on the patch. 
Interview with a member of the National Area Review Advisory Group 
The follow up interviewees in both areas felt that school sixth forms, representatives from 
local authority adult education bodies, and independent providers were not fully engaged 
in the review process. Their argument centred on the premise that a review of post-16 
education and training institutions should include all providers in an area, especially 
those receiving significant amount of government funding. Particular concern was raised 
about school sixth forms not being included as many college representatives in both 
areas consider these to be in competition with their own corporations and affecting issues 
regarding financial sustainability. Furthermore in Tees Valley, several interviewees 
highlighted how the lack of adult learning providers limited the options to consider how 
best to address the upskilling and/or retraining of residents recently made redundant by 
key large employers in the area. A prime opportunity to ensure provision meets learner 
needs and rationalise any duplication in provision was therefore arguably missed.   
There was also some concern raised during follow up interviews about the involvement of 
sixth form colleges. On the one hand, in one of the areas representatives of a sixth form 
college expressed they had felt they had been side-lined in the process and that their 
contributions to the meeting were not valued. On the other hand, in the second area one 
of the representatives of a FE college believed that sixth form colleges in the area had 
been able to avoid scrutiny in the review process by choosing to academise following the 
34 
announcement of this option in the Government’s autumn statement in 2015.14 These 
findings indicate that steering groups need to strike a careful balance in the involvement 
of sixth form colleges in the area reviews. 
Our interviews with policy makers suggest that the decision to focus on FE and sixth form 
colleges was made purposefully in order to ensure the scope was manageable. This was 
based on previous experience of review-type activities with a broader range of providers. 
Too large a number of participants was perceived to be unwieldy and ineffective. In 
addition the policy makers argue that the area review process allows for other providers 
which the steering group believes important to the discussions to be engaged. This point 
is emphasised in the updated guidance. 
Students 
The follow up interviews suggest some consultation with students did take place during 
the visits of the FE Commissioner’s team to the colleges. However, college 
representatives indicated this was more of an awareness raising session rather than an 
opportunity to consult learners on the issues they face regarding education and training 
provision and how these might be overcome. For example, one interviewee noted that 
those conducting the review did to talk to students but, those students said their 
conversation with reviewers was to provide reassurance about the possible outcome 
rather than to consult. Another interviewee described how they had learned from 
previous experience and had planned interviews with student representatives organised 
through the Student’s Union early into the process for an upcoming review. This is 
despite the fact that as part of the process the NUS held a roundtable event with student 
representatives in each area to enable post-16 learners to feed into the area review 
process more formally. 
Staff 
Interviewees suggested that staff engagement for the steering groups in both areas was 
ad hoc. Policy makers indicated it was the responsibility of the institutions to keep staff 
informed and feed in their views but the extent to which this was done varied between 
colleges causing some staff frustration and anxiety. In Birmingham & Solihull provision 
was made for staff unions to be briefed by the FE Commissioner just in advance of the 
steering group meetings. However as one college representative commented, this did not 
given the unions much time to respond or engage fully in the process. Comments from 
other local stakeholders in the online survey support this viewpoint. The union 
representatives surveyed suggested that they would like to be involved directly in the 
steering group meetings. The updated guidance emphasises the responsibility of the 
steering groups to put in place robust communication systems to ensure staff are 
                                            
 
14 See https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/520838/BIS-16-118-
reviewing-post-16-education-and-training-institutions-updated-guidance-on-area-reviews.pdf  
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engaged but does not advocate direct representation for unions on steering groups given 
the importance of ensuring that colleges can be as open as possible in their discussions 
about options. 
Employers 
In interviews, policy makers said that LEPs had emphasised that one of their roles on 
steering groups is to represent the views of, and feed back to, businesses on the 
process. However, several steering group members in both areas suggested that 
employers should have been more involved in the process, particularly engagement in 
the development of the proposed recommendations. The more recently drafted guidance 
outlines the roles and responsibilities of local authorities, combined authorities and LEPs 
towards employer engagement. 
Chairing of steering groups 
Just over half of the steering group members surveyed (19 out of 36) said that the 
steering groups had been chaired effectively. The survey results indicate that 
representatives in Tees Valley, and college representatives more generally were less 
content with this element of the process. The follow up interviewees gave a number of 
explanations for these findings. 
Firstly, in Tees Valley, the meetings were chaired by two different people: early meetings 
were chaired by the FE Commissioner at the time (Sir David Collins); and the latter ones 
by the lead for the Combined Authority when the devolution settlement had been agreed. 
Follow-up interviewees felt that the two individuals had different ambitions for the review. 
Interviewees said the FE Commissioner was seeking to achieve greater efficiency for the 
sub-region as a whole whereas the lead for the Combined Authority was more open to 
trying to achieve efficiencies whilst maintaining college provision within each of the five 
local authority areas. The change of chair therefore caused some confusion for steering 
group members regarding the purpose of the review and led to a change in the options 
being considered. The change of chair therefore impacted members’ perceptions about 
the effectiveness of the process and the recommendations proposed. 
Secondly several interviewees in the two areas (most commonly college representatives) 
gave polarised views on the FE Commissioner’s chairing of steering groups. A few 
interviewees, particularly in colleges not involved in structural change, said they liked the 
chair’s approach and considered him to be “very tough but not in an aggressive way.”15 
Furthermore some government representatives interviewed said the chair’s ability to 
influence steering groups was a critical skill due to the lack of powers to enforce change 
as part of an area review. However, some of the chair’s critics said he tried to influence 
                                            
 
15 Follow up interview with college representative on Birmingham & Solihull steering group 
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the outcome of the reviews before the evidence base for potential options had been fully 
developed. They felt this potentially risked the effectiveness of the process.  
Our analysis of the interviews suggests that whilst the chair’s style may not have been 
favoured by all it did not significantly affect the outcomes of the process. For example as 
the report noted earlier, area review partners are likely to continue working together in 
future.   
These findings suggest the review process may benefit from a chair who: 
• Is the same person throughout the process with a clear agenda; 
• Appreciates that participating colleges may feel threatened by the process and 
supports them to engage effectively; and 
• Allows for the options to develop out of the evidence base collated and appraised. 
Gathering the evidence base 
The local steering groups have the opportunity to review a wide range of data and 
analysis in order to develop and consider options for change as a critical part of the area 
review process.  
The follow-up interview findings suggest that data outlined in the area review guidance 
was collated during the process in both areas. The LEPs and the colleges in particular 
provided data relating to travel to learn patterns, skills gaps, enrolment data, curriculum 
data, quality of provision and college financial figures. Interviewees were positive about a 
number of factors. They felt the type of data was appropriate for the reviews’ purposes 
and that it provided an opportunity for previously competing institutions to share 
information with each other and gain a better understanding of the provision in their area.  
Interviewees in Birmingham & Solihull highlighted how the FE colleges established 
working groups to collaborate on undertaking the area review tasks. Senior members of 
the colleges’ leadership teams met to carry out marketing activities and analyse and 
prepare data on curriculum provision and college finances. The principals in their own 
sub-group then used this information to discuss and debate potential options. This was 
felt to have been an effective way to drive the work forwards and for colleges to 
understand each others’ perspectives before the options were discussed more widely at 
the steering group meetings. 
However, the follow up interviewees also highlighted several weaknesses in the evidence 
gathering stage of the area review process: 
• Many of the actions in the first wave of area reviews were undertaken by college 
principals and their teams in addition to their day jobs which placed a burden on 
them; 
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…we, the FE principals, did 80%-90% of the work. So we provided all the 
data, we provided most of the papers for the meetings, we ran the actions 
in-between meetings. 
Follow up interview with college representative on Birmingham & Solihull steering group 
• There were perceived gaps in the data received for example information from sixth 
form colleges, particularly in Birmingham & Solihull, and local authorities regarding 
adult education, which meant the review was unable to consider the whole picture 
of post-16 provision in their areas; 
• The data was often considered in the context of individual institutions / 
organisations. This meant that a thorough analysis for the area as a whole was not 
undertaken which several interviewees said weakened the basis of the options 
developed; and 
• There was a technical problem in data sharing in Tees Valley, whereby colleges 
could access the data for all institutions rather than just their own. This 
undermined some participants’ faith in the process. 
We understand from the updated guidance and through interviews with policy makers 
and government representatives at the local level that these issues have been resolved. 
The support and delivery team for the area reviews has increased its resources, 
expanded its skills in terms of data analysis, and established data sharing agreements 
between the key parties, including through the department contracting with RCU to 
supply specified analysis and data reports into the later reviews. 
College visits by the FE and Sixth Form College Commissioners’ teams are a key part of 
the data and information collation stage in the area review process. As Figure 3 
illustrated just over half (22 out of 39) of the steering group survey respondents agreed 
this element of the process worked well. The guidance states a key purpose of a visit is 
to discuss the institutions’ performance in terms of finances and provision. A number of 
college representatives reported concerns about the approach taken to this by the FE 
Commissioner’s advisers. These concerns centred on lack of consistency regarding:  
• The level of scrutiny, with a sense that some colleges were investigated in much 
greater depth than others; and,  
• That different advisers visited different colleges.  
Both points can be easily explained; the former issue is no doubt influenced by the level 
of financial risk posed by an institution and/or the extent to which the team are already 
aware of the college’s issues following previous interventions; and, the latter by the 
infeasibility of the number of visits one individual would have to make. However, such an 
approach does open itself up to concern for not treating all partners equally.   
Figure 8 (overleaf) illustrates the extent to which steering group survey respondents 
believed they had received the right level of information about various aspects of post-16 
provision in their area. Over half of the sample agreed that most of the information 
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received was at the right level. Under half of the steering group respondents (17 out of 
39) however agreed that the right level of information had been received for how current 
teaching provision meets the needs of the area (with Tees Valley respondents being less 
certain), and only just over half (21 out of 39) agreed that they received the right level of 
information regarding the options for change (with colleges particularly less positive).  
As per Figure 8 all, bar one government representative, agreed they received data from 
the local participants on time (8 out of 9). 
In line with the survey findings, the follow up interviewees suggested that more time was 
spent considering the financial data rather than data on facets of teaching and learning, 
such as curriculum analysis. This underscores comments made on the greater review 
focus on ensuring financial sustainability (as highlighted in Perceptions of the rationale 
for the policy) and the time pressures on the process (see Figure 4 in which 29 out of 39 
steering group survey respondents agreed that the timescale to undertake the tasks was 
a challenge).  
If the wider objectives were the objectives [of ensuring provision met learners’ 
needs] we probably, honestly, didn’t have enough time to achieve them anyway. 
Follow up interview with college representative on Tees Valley steering group 
As a result, curricula and potential rationalisation are considered in depth during the 
current implementation process. This could derail the implementation of the reviews’ 
recommendations if this later analysis finds that a new partnership/merger is not viable or 
in the best interests of one of the parties. Resolving this issue is challenging as 
interviewees said that they had already invested a significant amount of time in the 
process and lengthening it would be infeasible. Once again the lesson to draw is for 
steering group members to have been clear on the limits of what could be achieved and 
what would be appropriate during the process itself and what elements the parties should 
have been responsible for continuing to develop once the process has ended.  
I think that people should accept that the area review is not creating a proper 
detailed business case. It’s creating a pre-business case that then allows people 
to look at those options and scope them properly. It’s not a final decision. 
Follow up interview with college representative on Tees Valley steering group 
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Figure 8: Views about the information received by the steering group (base = 39 except * base = 9 
as only asked of government representatives) 
Source: Steering group survey Q9. 
Follow up interviewees in Tees Valley said that support from an FE adviser was engaged 
to assist in the data gathering and analysis stage of the area review. The consultant 
helped collate and interpret the financial projections provided by each college. This was 
seen as beneficial as this saved the college principals and their staff time in doing so. 
This individual was also able to use the financial information to provide an independent 
objective view of the possible restructure options and their potential implications for the 
area. Support to help resource the key tasks of the process and provide an independent 
viewpoint could have been a useful approach for other areas. Alternatively, our interviews 
with policy makers suggested that JARDU delivery support became much better 
resourced on data collation and analysis after Wave 1 therefore making additional 
support superfluous to requirements.  
There was appetite amongst other local stakeholders to have timely access to the 
evidence base being used to develop review options. When surveyed, staff and student 
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union representatives said that they would like to be able to review the data and propose 
their own options based on the evidence to feed into the process. However this would be 
unworkable in practice given the data sharing agreements between steering group 
members.   
Deciding the options and recommendations 
The data reviewed by the steering groups during the area review process informs the 
development of options for consideration and for steering groups to agree 
recommendations, normally during meeting four. These recommendations are then 
considered for agreement by the individual corporations in time for the final steering 
group meeting. This stage was identified by several follow up interviewees as a particular 
pinch point in the process. Some of the colleges wished to delay the date of the final 
steering group meeting as first they wanted to hold planned meetings of their governing 
boards. This would be to ensure key members in their organisations were fully informed 
of the developments in the process and agreed to/commented on the review options 
presented. Interviewees suggested a couple of ways in which these challenges could be 
overcome:  
• Emphasise to governing boards that the options are to be agreed in principle only, 
therefore not binding and allowing for further interrogation at a later date; or  
• Extend the time period between the latter steering group meetings in particular to 
enable the data and options to be analysed and appraised by other local 
stakeholders. 
[The solution is] not necessarily adding extra steering groups, it’s 
possibly…putting a six-week window between each steering group so that 
you can do more work between them and come better informed to the next 
steering group…You have to bring people with you and possibly that extra 
time between steering groups would allow you to do that. 
Follow up interview with ‘other’ representative on Tees Valley steering group 
 
Figure 9 demonstrates that over half of the steering group survey respondents agreed 
that their area review report accurately depicts the post-16 education and training 
provision in their area and the type of data used to develop the options was appropriate 
(27 and 22 out of 39 agreed respectively). Follow-up interviewees suggested the reports 
were accurate because they are compiled from the information colleges and LEPs 
provided the government representatives. The key criticism about the reports was that 
they were not yet published by the time of the interviews (August to October, 2016).  
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We had six months to do the area review including making major decisions and 
consultations on nine colleges’ futures. Nine months down the line, we still haven’t 
got a report which was promised. 
Follow up interview with college representative on Birmingham & Solihull steering group 
There were a number of reasons for the delay such as clearance and sign-off procedures 
and, critically, the political fall-out from the result of the referendum on the UK’s 
membership of the European Union. At that point, there was significant changes in 
ministerial and parliamentary roles. The reports were published in November 2016. The 
delay meant it was difficult for steering group members and other local stakeholders to 
access the finalised findings. It also means that areas involved in later waves of the 
review process would have been unable to easily access the findings in order to learn 
from those which had been conducted earlier. 
The survey findings (see Figure 9) also indicate that slightly less than half of the survey 
respondents agreed the information used to develop the options was sufficiently detailed 
or that the recommendations are supported by the evidence base. Of the 39 
respondents, 19 and 17 agreed respectively with these statements. College 
representatives, and those in Tees Valley were less likely to agree than others. 
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Figure 9: Views about the data analysis conducted during the area review process (base = 39) 
Source: Steering group survey Q12. 
Follow up interviewees provided some explanation for the findings that the information for 
developing the options was not sufficiently detailed or the recommendations based on 
the evidence base. Interviewees said that many options and decisions emerged from 
sub-group meetings attended by the colleges. A number of concerns about the process 
were raised in the interviews which relate to these meetings. These include: 
• In both areas college principals and/or governors were meeting in bi- or multi-
lateral meetings outside of the steering group process to discuss various options 
to ensure financial sustainability. On the one hand this meant that options were 
progressed in a more timely manner, however it also meant that the discussions 
were not transparent; 
[When the decisions were made] I actually think that it was the deal struck 
between the college principals and the chairs of governors. It happened 
outside the [formal steering group meeting] process. Meeting after meeting, 
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information on which the options were developed was sufficiently detailed (6 out of 22 
compared to 13 out of 17 respectively) and the recommendations are supported by 
the evidence base (5 out of 22 compared to 12 out of 17 respectively).  
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it was like a game of poker. It was waiting for someone to declare their 
hand. That hand wasn’t really declared until the fourth meeting. 
Follow up interview with ‘other’ representative on Tees Valley steering group 
• Some Tees Valley interviewees said that a significant tertiary option to combine 
FE and sixth form colleges was proposed at the fourth meeting which had not 
been discussed earlier nor had emerged from the data analysed; and 
• The extent to which the options were appraised in both areas was relatively light 
touch, with the emphasis being on pragmatic partnerships between colleges to 
merge rather than a detailed analysis of the data to suggest which merger options 
would be best based on the evidence base.   
We went into a conversation with the colleges which felt ultimately more like 
a speed dating process than something which was driven by robust data 
analysis…everybody just jumped to what the possible merger models 
would be, rather than what your checklist would be for determining whether 
one merger model was better than another. 
Follow up interview with ‘other’ representative on Tees Valley steering group 
Some follow up interviewees said that colleges made the key decisions in the area 
review process. The principals suggested the proposed options and their college boards 
decided whether to agree or reject them. The extent to which colleges felt empowered in 
the decision making process related to their financial viability. Interviewees from 
institutions with less promising financial outlooks were more likely to think representatives 
from financially stronger colleges were the decision makers. The role of the chairs of the 
steering groups should not be overlooked in the decision making process either as 
interviewees suggested they were important influencers in the process. This was seen in 
Tees Valley in particular where the change in chair also resulted in an apparent change 
in focus (see Chairing of steering groups). 
Mostly we [college principals] decided [options] ourselves and proposed 
ourselves… [But] where he [FE Commissioner] needed to, he stepped in and in no 
uncertain fashion drove the agenda in a particular way.   
Follow up interview with college representative on Birmingham & Solihull steering group 
A further challenge in the development of options in Tees Valley, the geographical 
limitations of the proposals, was identified by follow up interviewees. Local authorities to 
the north and south of the sub-region have historical travel to learn relationships with the 
bordering counties outside of the areas in the scope of the review process. Some of the 
college representatives interviewed in this area reported they had made suggestions 
during the process for aligning their provision with providers outside of the sub-region but 
that these had been rejected at the steering group meetings. This meant that they felt 
there was limited opportunity to develop options with institutions with whom they felt they 
had a stronger fit and could best serve learners. This caused some dissatisfaction with 
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the process for these institutions. Allowing greater flexibility in the geographical scope of 
the area reviews might lead to better financial, educational and/or economic outcomes for 
the process.  
The main cross-boundary traffic into Hartlepool is from East Durham, not 
Stockton. It’s just partly to do with transport routes and to do with history and 
culture and Hartlepool used to be past of East Durham, and people have families 
living in Peterlee, and things like that…Durham made a similar point. Darlington 
made a similar point, because they have quite a big cross-border flow from North 
Yorkshire and Durham. 
Follow up interview with ‘other’ representative on Tees Valley steering group 
Likelihood of recommendations being taken forward 
Whilst the focus of this evaluation is on the process of area reviews and not their impact, 
the surveys and interviews did consider the likelihood of the recommendations proposed 
by the process being implemented. 
The overwhelming majority of steering group members representing colleges who 
completed the survey indicated that they were “likely” or “very likely” to implement the 
recommendations proposed by the process (see Figure 10 overleaf). More college 
representatives in Birmingham & Solihull said they were likely to implement changes 
compared to those in Tees Valley (7 out of 8 are very likely compared to 7 out of 13 
respectively). Follow up interviewees said that the merger between two colleges in 
Birmingham & Solihull is well underway and that plans are being developed for the 
apprenticeship organisation and Institute of Technology which were also 
recommendations arising from the review. 
 
Figure 10: Likelihood of colleges implementing recommendations made during area review process 
(base = 21) 
Source: Steering group survey Q17. 
Follow up interviewees suggested that whilst the colleges involved in the two areas were 
pursuing the implementation of the area review recommendations, their execution is not 
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guaranteed. They reported that many of the colleges were having to continue the process 
of assessing financial viability after the end of the official review period as part of the due 
diligence process (as per the due diligence guidance issued by DfE16). If the outcome of 
this analysis is negative then the implementation of the changes may be jeopardised.  
In terms of the support colleges require to implement the recommendations, 17 of the 22 
college representatives responding to the steering group survey provided suggestions. A 
wide range of responses were offered and the most frequently occurring, cited by eight 
respondents, is additional funding from government to secure the financial sustainability 
of the mergers proposed.  
In terms of barriers to implementation a number of factors were raised during the 
interviews, in particular: 
• The risk that deeper analysis of the data than undertaken during the review 
process may suggest that the proposed changes are unviable; 
• The lack of incentive to restructure provision if finances to support mergers are 
based on loans. Many of the colleges already carry a high level of debt so to take 
on more debt to meet the costs of restructuring is challenging particularly if they 
have to repay the loan accessed via the restructuring facility; 
• Uncertainty amongst some steering group members regarding who is responsible 
for ensuring the changes are implemented. At the time of the interviews, 
respondents cited changes to ministerial responsibilities, the transfer of the team 
which originally led the process from the Department for Business, Innovation and 
Skills to the DfE, and the expected change of the FE Commissioner in November 
2016. 
The government has since published guidance to assist steering group members to 
implement the recommendations set out in the area review reports.17 
                                            
 
16 Documentation held at the DfE microsite “Further education area reviews: due diligence framework”: 
https://www.gov.uk/government/publications/further-education-area-reviews-due-diligence-framework 
17 DfE (October 2016) Area reviews of post-16 education and training institutions – Implementation 
guidance 
Conclusions 
The findings chapter outlined a number of strengths and weaknesses in the area review 
process as experienced by the research audience in Birmingham & Solihull and Tees 
Valley. Table 1 summarises the elements that worked particularly well in the process. 
The issues raised by respondents and lessons already implemented by policy makers 
are discussed in Table 2. In both tables further improvements which could have been 
implemented are suggested based on a thorough consideration of the evidence emerging 
from the fieldwork for this piece of research. Again, it should be noted that:  
 
• The conclusions are based on the experiences of participants involved in two area 
reviews commenced in autumn 2015 and completed before this evaluation was 
commissioned; 
• The fieldwork on which the findings are based was conducted between August 
and October 2016; and  
• Many changes to improve the area review process were made in advance of, and 
since, the research for this evaluation took place. 
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Appendix 1: Methodology 
The evaluation methodology was designed in close partnership with DfE and involved 
both quantitative and qualitative research. The fieldwork took place between August and 
October 2016. The methods employed are outlined below.  
Steering group member survey 
A short online survey (around 10 minutes completion time) was designed to collate 
feedback on the experience of individuals who had participated in the area review 
steering groups in Birmingham & Solihull and Tees Valley. The survey enabled the 
collation of quantifiable data to measure: 
• How effectively and efficiently the process was managed; 
• Perceptions of the structure provided by the area review guidance; 
• The number and type of stakeholders engaged; 
• The number and timing of the steering group meetings; 
• The type and quality of the data available to the review team; and 
• The overarching strengths and weakness of the process and areas for 
improvement. 
A representative from JARDU in both areas provided the contact details of the individuals 
who had participated in the area review steering group. Steering group members were 
invited to participate in the survey by email, and non-respondents received up to three 
email reminders and were also contacted by telephone where their number was 
provided.  
39 responses to the steering group member survey were received as follows: 
• Birmingham & Solihull: 23 people in sample, 2 of which excluded themselves from 
the survey; 15 responses (71%) 
• Tees Valley: 35 people in sample; 5 of which excluded themselves from the 
survey; 24 responses (80%). 
Given the number of total responses achieved (39) the results of this survey are reported 
in actual numbers rather than percentages in the report. Table 4 outlines the breakdown 
of the steering group survey respondents. 
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  B&S TV Total 
Total 15 24 39 
Government (BIS, DFE, JARDU, EFA) 5 4 9 
Regional Schools Commissioner 1 1 2 
College 8 14 22 
LEP 1 1 2 
LA 0 4 4 
 
Institutions 6 9 15 
 
Completion versus target 15/21 24/30 39/51 
Completion rate 71% 80% 76% 
Table 4: Breakdown of steering group survey respondents 
Survey of other local stakeholders not directly represented on the 
steering groups  
In addition to the steering group member survey a short five minute online survey was 
designed for individuals who represented other groups in the two areas e.g. staff, 
students, and independent training providers who may have been engaged during the 
area review process. This survey sought to understand the experience of the process 
from the perspective of those engaged in the area review steering groups. 
The sample of other local stakeholders were invited to participate in the survey by email 
and non-respondents received one email reminder. 
Seven responses to the other local stakeholder survey were received as follows: 
• Birmingham & Solihull: 4 people in sample; 2 responses (2 partial responses) 
• Tees Valley: 4 people in sample; 3 responses.  
In-depth interviews 
To complement the quantitative data collected via online surveys the evaluation 
conducted a number of depth interviews as follows: 
• Five scoping interviews with individuals in government departments and agencies 
responsible for developing and delivering the area review policy to understand the 
rationale for the area review process as well as the opportunities and challenges 
presented by it; 
• 28 follow up steering group member interviews (11 in Birmingham & Solihull, 17 in 
Tees Valley) to explore the issues raised in the survey in more depth focusing in 
particular on how the review was carried out, the quality and relevance of the data, 
and the extent to which the review met its objectives; see Table 7 for the 
breakdown of the interviewees; and  
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• Seven national stakeholder interviews covering college, sixth form, FE, LEP, LA, 
and student representation to provide a broader view of perceptions at a national 
level about the area review process. 
  B&S TV Total 
Total 11 17 28 
Government (BIS, DFE, JARDU, EFA) 1 2 3 
College 8 11 19 
LEP 1 (also LA) 1 2 
LA 1 3 (1 x also CA) 4 
 
Institutions 5 7 12 
 
Completion versus target 11/15 17/15 28/30 
Completion rate 73% 113% 93% 
Table 5: Breakdown of steering group follow up interviewees 
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